COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2013

ESTI MATE SUMVARY 13: 06: 57
CONTI D C18208 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18208- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0 DAYS TI VE ALLOW 120 WORK DAYS
SH 350 BRI DGE REPLACEMENT (O 1 PERCENT TI ME: 57.50 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO FBR3501- 013
SH 350 BRI DGE REPLACEMENT (O 1
NAVE OF RQAD: 350A
PRQJECT COUNTI ES: LAS ANI MAS
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 10/ 31/ 2013 DATE TI ME STARTED 04/ 29/ 2013
9002 N. MOORE RD. DATE LET 03/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2013 DATE ACCEPTED
LI TTLETON CcO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,277,017. 80 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 2,217, 700.00 NON-PARTI Cl PATI NG 711, 388. 90 151, 253. 91
PERCENT COVPLETE: 31. 24% TOTAL EARNI NGS 711, 388. 90 151, 253. 91
FUNDS AVAI LABLE: $ 1,565,628.90 STOCKPI LED MATERI ALS 325, 725.17 96, 789. 14
GROSS EARNI NGS 1,037, 114. 07 248, 043. 05
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,920. 48 -3,967. 42
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,019, 193. 59 244, 075. 63
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,019, 193. 59 244,075. 63
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 244, 075. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18208

PCN: 18208-BI D

PRQJECT: FBR3501- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 202-00010

*Renoval of Tree

0015 202-00090

*Renoval of Delineator

0020 202-00240

0025 202-00810

Renoval of Ground Sign

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 203-00010

0045 203-01500

Bl adi ng

0050 207-00205

Topsoi |

0055 207-00310 *St ockpi |l e Wetl and Topsoi |

*Renoval of Asphalt Mat (Pl aning)

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 500
ACRE
3, 500. 00000
72.000
EACH
385. 05000
23. 000
EACH
5. 52000
716. 000
SY
4.19000
2.000
EACH
62. 56000
590. 000
LF
2. 02000
665. 000
LF
3. 43000
3, 725. 000
CcY
9. 31000
50. 000
HOUR
107. 17000
333. 000
CcY
7.32000
69. 000
CcY

40. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 500
0. 000

[y

. 500

64. 000
8. 000
72.000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

590. 000
0. 000
590. 000

665. 000
0. 000
665. 000

390. 000
1, 480. 000
1, 870. 000

0. 000
0. 000
0. 000

260. 000
0. 000
260. 000

69. 000
0. 000
69. 000

Page 2
ESTI MATE RUN 11/12/2013

13: 06: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 250. 00
3, 080. 40
27, 723. 60
0. 00
71.76
0. 00
0. 00
0. 00
125. 12
0. 00
1,191. 80
0. 00
2,280. 95
13, 778. 80
17, 409. 70
0. 00
0. 00
0. 00
1, 903. 20
0. 00
2, 794. 50



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18208- Bl D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 208- 00002 *Erosion Log (12 Inch) 540. 000 540. 000
LF 0. 000 0. 00
4. 81000 540. 000 2,597. 40
0065 208-00011 *Erosion Bales (Wed Free) 25. 000 0. 000
EACH 0. 000 0. 00
20. 44000 0. 000 0. 00
0070 208-00020 *Silt Fence 2, 250. 000 1, 363. 000
LF 65. 000 86. 45
1. 33000 1, 428. 000 1, 899. 24
0075 208-00034 *Gravel Bag 50. 000 0. 000
LF 0. 000 0. 00
6. 63000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1,121.48
1, 121. 48000 1. 000 1,121.48
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 1. 000 2,868. 09
2, 868. 09000 4. 000 11, 472. 36
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 52000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 9. 000
HOUR 0. 000 0. 00
69. 78000 9. 000 628. 02
0100 208-00106 Sweepi ng (Sedi nent Renoval) 120. 000 32. 000
HOUR 37.000 2,877.12
77.76000 69. 000 5, 365. 44
0105 208-00107  Renoval of Trash 120. 000 0. 000
HOUR 10. 000 610. 70
61. 07000 10. 000 610. 70
0110 208-00206 Erosi on Control Supervisor 120. 000 37.000
DAY 34.500 2,649. 26
76. 79000 71.500 5, 490. 49



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18208- Bl D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
767.82000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
2,099. 06000 0. 000 0. 00
0125 213-00002 *Mil ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
800. 96000 0. 000 0. 00
0130 214-00215 *Deci duous Tree (1.5 Inch Caliper) (Cottonwood 24. 000 0. 000
Tree) (Popul us del t oi des)
EACH 0. 000 0. 00
414. 29000 0. 000 0. 00
0135 214-01010 *Brush Layer Cutting 365. 000 0. 000
EACH 0. 000 0. 00
4. 42000 0. 000 0. 00
0140 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 525. 000 0. 000
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0145 304- 06000 Aggregate Base Course (Cl ass 6) 1, 716. 000 0. 000
TON 0. 000 0. 00
19. 51000 0. 000 0. 00
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
154. 67000 0. 000 0. 00
0155 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 926. 630 0. 000
TON 0. 000 0. 00
118. 76000 0. 000 0. 00
0160 411-10255 *Enulsified Asphalt (Sl ow Setting) 122. 000 0. 000
GAL 0. 000 0. 00
4. 42000 0. 000 0. 00
0165 420-00112 Geotextile (Drainage) (O ass 1) 1, 188. 000 0. 000
SY 0. 000 0. 00
2.44000 0. 000 0. 00



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18208- Bl D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 506-00209 Riprap (9 Inch) 792. 000 0. 000
CY 0. 000 0. 00
81. 04000 0. 000 0. 00
0175 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
220. 96000 0. 000 0. 00
0180 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 400. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0185 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 276. 01000 0. 000 0. 00
0190 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
878. 29000 0. 000 0. 00
0195 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 055. 06000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,391. 82000 0. 000 0. 00
0205 607-00005 *End Post 8. 000 0. 000
EACH 0. 000 0. 00
192. 23000 0. 000 0. 00
0210 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
215. 43000 0. 000 0. 00
0215 607- 01000 *Fence Barbed Wre with Metal Posts 905. 000 0. 000
LF 0. 000 0. 00
3.26000 0. 000 0. 00
0220 607-11525 *Fence (Plastic) 146. 000 80. 000
LF 66. 000 171. 60
2.60000 146. 000 379. 60



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18208- Bl D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 607-11580 *Fence (Tenporary) 1, 367. 000 1, 367. 000
LF 0. 000 0. 00
3. 70000 1, 367. 000 5, 057. 90
0230 609-60011 Curb Type 6 (Section M 200. 000 0. 000
LF 0. 000 0. 00
8. 47000 0. 000 0. 00
0235 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
16. 57000 0. 000 0. 00
0240 612-00003  *Delineator (Type II1) 12. 000 0. 000
EACH 0. 000 0. 00
19. 89000 0. 000 0. 00
0245 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 633. 000 0. 000
LF 0. 000 0. 00
5.52000 0. 000 0. 00
0250 613-07023 *Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
883. 82000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 3. 000 0. 000
SF 0. 000 0. 00
19. 89000 0. 000 0. 00
0260 614-00012 *Sign Panel (Cass I1) 11. 000 0. 000
SF 0. 000 0. 00
22.10000 0. 000 0. 00
0265 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 0. 000
EACH 0. 000 0. 00
193. 33000 0. 000 0. 00
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
386. 67000 0. 000 0. 00
0275 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
1, 055. 88000 0. 000 0. 00



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18208- BI D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 621-00425 *Det our 1. 000 0. 750
LS 0. 000 0. 00
301, 421. 39000 0. 750 226, 066. 04
0285 625- 00000 *Construction Surveying 1. 000 0. 050
LS 0.120 2,054.87
17, 123. 92000 0.170 2,911. 07
0290 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 19, 006. 61
190, 066. 11000 0. 600 114, 039. 67
0295 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
3, 148. 59000 0. 500 1,574.30
0300 627-00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
220. 96000 0. 000 0. 00
0305 630- 00000 *Fl aggi ng 860. 000 644.500
HOUR 215. 500 4, 286. 30
19. 89000 860. 000 17, 105. 40
0310 630- 00007 *Traffic Control Inspection 150. 000 48. 000
DAY 19. 000 5,562. 63
292. 77000 67. 000 19, 615. 59
0315 630-00012 *Traffic Control Managenent 39. 000 23. 000
DAY 16. 000 7,070. 56
441. 91000 39. 000 17, 234. 49
0320 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 2. 000
EACH 0. 000 0. 00
828. 58000 2.000 1, 657. 16
0325 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
82. 86000 2.500 207. 15
0330 630-80341 *Construction Traffic Sign (Panel 22.000 3. 000
EACH 2.000 88. 38
44. 19000 5. 000 220. 95



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18208- Bl D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 22. 000
EACH 2.000 132. 58
66. 29000 24.000 1, 590. 96
0340 630-80343 *Construction Traffic Sign (Panel Size O 22.000 0. 000
EACH 0. 000 0. 00
77.34000 0. 000 0. 00
0345 630-80344 *Construction Traffic Sign (Special) 110. 000 55. 000
SF 0. 000 0. 00
16. 57000 55. 000 911. 35
0350 630-80355 *Portabl e Message Sign Panel 4. 000 0. 500
EACH 0. 000 0. 00
3, 314. 30000 0. 500 1, 657. 15
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
276. 19000 0. 000 0. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 22.000
EACH 2.000 99. 42
49. 71000 24.000 1,193.04
0365 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
11. 05000 0. 000 0. 00
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
24,503. 77000 1. 000 24,503. 77
0375 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18208- BI D ESTI MATE RUN 11/12/2013
PRQIECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0390 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 1,128,042.35$% 65, 545.25 $ 523, 861. 35
CAT NO0350 STRUCTURES
0415 202- 00400 *Renoval of Bridge 1. 000 0. 750
EACH 0. 250 18, 400. 00
73, 600. 00000 1. 000 73, 600. 00
0420 206- 00000 Structure Excavation 851. 000 0. 000
cY 807. 000 6, 827. 22
8. 46000 807. 000 6, 827. 22
0425 206-00100  Structure Backfill (Class 1) 422.000 0. 000
CY 0. 000 0. 00
26. 76000 0. 000 0. 00
0430 206- 00200 Structure Backfill (dass 2) 262. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0435 206- 00360 Mechani cal Rei nforcenent of Soil 422. 000 0. 000
CY 0. 000 0. 00
18. 22000 0. 000 0. 00



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18208- Bl D ESTI MATE RUN 11/ 12/ 2013
PRQIECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0440 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 191. 000 0. 000
TON 0. 000 0. 00
118. 76000 0. 000 0. 00
0445 502-00100 *Drilling Hole to Facilitate Pile Driving 150. 000 0. 000
LF 0. 000 0. 00
89. 38000 0. 000 0. 00
0450 502- 00460 Pile Tip 20. 000 0. 000
EACH 20. 000 2,077. 40
103. 87000 20. 000 2,077. 40
0455 502-11274 Steel Piling (HP 12x74) 559. 000 0. 000
LF 0. 000 0. 00
49. 23000 0. 000 0. 00
0460 503-00042 *Drilled Caisson (42 |Inch) 195. 000 0. 000
LF 135. 000 52,184. 25
386. 55000 135. 000 52,184. 25
0465 515-00120 *Wat er proof i ng (Menbr ane) 1,177.000 0. 000
SY 0. 000 0. 00
14. 92000 0. 000 0. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 75. 000 0. 000
LF 0. 000 0. 00
260. 18000 0. 000 0. 00
0475 601- 03040 *Concrete Class D (Bridge) 555. 000 0. 000
cY 10. 700 3,877.15
362. 35000 10. 700 3,877.15
0480 602- 00020 *Rei nforcing Steel (Epoxy Coated) 117, 655. 000 0. 000
LB 2,724.000 2,342.64
0. 86000 2,724.000 2,342.64
0485 606- 11030 *Bridge Rail Type 10M 607. 000 0. 000
LF 0. 000 0. 00
100. 93000 0. 000 0. 00
0485 MATERI AL ALLOMANCE Type 10 Bridge Rail Stockpile 607. 000
LF 0. 000 0. 00
58. 25000 607. 000 35,357.75



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18208- Bl D ESTI MATE RUN 11/12/2013
PRQJECT: FBR3501- 013 ESTI MATE NO 0004 13: 06: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0490 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 9, 057. 000 0. 000
SF 0. 000 0. 00
50. 54000 0. 000 0. 00
0490 MATERI AL ALLOMNCE PRESTRESS CONCRETE BOX G RDER 9, 056. 972
STOCKPI L
SF 0. 000 0. 00
21. 37340 9, 056. 972 193, 578. 29
0490 MATERI AL ALLOMANCE 0. 000
DOL 96, 789. 140 96, 789. 14
1. 00000 96, 789. 140 96, 789. 14
CAT 0350 CURRENT AMI  $ 1,102, 356.58 % 182,497.80 % 466, 633. 84
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 514. 45000 1. 000 26, 514. 45
0500 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 010. 00000 1. 000 17, 010. 00
0505 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 547. 21000 2.000 3,094. 42
CAT 0450 CURRENT AMI $ 46, 618.87 $ 0.00% 46, 618. 87

PRQJIECT TOTAL CURRENT AMI $ 2,277,017.80 $

248,043.05$ 1,037, 114.06



